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Minutes for the February 16, 2011, CERES  

Production Oversight Board Meeting  
 

 

Meeting began at 1:00 p.m. in Building1250 Room 116. 

Meeting Notes 

There were no comments or corrections on the minutes from the last meeting.   

Announcements  
1. Training Thursday at 10:00 a.m. 

2. CERES Science Team meeting scheduled for April 26 – 28 at Marriott in Newport News. 

  

Open Action Items 

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling.  (2/16/11 – 

Jonathan) 

  

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

MOA 749 – Updated to document new G5 file names; already released 

CERESlib 827 – Updated for HDF5 library 

Inversion 832 – Recompile of PGE CER4.5-6.2P2; already released and closed 

TISA Averaging 833 – redelivering TSI to magneto 

Perl_Lib 834 – Adding generic date functions 

 

There were no issues so these SCCRs will be approved. 

  

Systems 

No updates 

Status of Open SCCRs  

716 – Problem report this morning; correction delivered; maybe promote in 2 weeks 

740 – Mar. 4 delivery date; working with Thomas & Nelson on scripts  

749 – ASDC has what they need for now  

755 – Ready to promote after defects for 747 are resolved; data needed isn’t in AMI-P DPO 

756 – Provided script updates to ASDC on Feb. 10  

763 – In CM queue    

765 – Delivery on schedule for Mar. 25; need feedback from Dave D. on file names; 2 PGEs 

instead of 1 will be delivered 

770 – Will be tested after 755   

787 – Cancelling; Raja to update SCCR for disapproval 

795 – On hold until updated expected output delivered; database wrapper done 

801 – On hold until after TSI delivery to magneto  

804 – Testing  

809 – Rita creating expected output; Mar. 4 new delivery date 

814 – Apr. 1 new delivery date  

823 – No update 

825 – No update 
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827 – Mar. 4 delivery date  

829 –PR now available 

830 – Promoted Feb. 3 

831 – PR posted 

833 – Targeting this Friday for delivery 

834 – Mar. 4 delivery date  

  

Promotion Priorities List  

No. 2 Synoptic SARB will be removed from the list since the delivery is no longer needed. 

Additions to the Posted Reports  

Toolkit 

No updates to status report. 

 

CERESlib 

Installed latest version of CERESlib on magneto. 

 

Perl_Lib 

Adding error checking. 

 

Instrument 

Problem report addressed this morning. 

 

Folks need to stop using spg10. 

 

Kory would like a Level-0 machine in B1250 and 1 Enterprise. 

  

ERBE-like 

No updates to status report. 

  

Clouds 

Minnis changes that improved Clouds have been added to Edition4 delivery. 

 

Convolution 

Made final Edition4 changes as requested by Norman. 

 

Validating Edition4-CV. 

   

Inversion 

Incorporating new SOURCE TSI file into code.  

  

SARB 

Edition4 CRS work starting soon.  Waiting for Fred R. to provide required changes for SCCR. 

 

TISA Gridding & GGEO 

No updates to status report. 
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TISA Averaging 

No updates to status report. 

 

PRs 

PRs 185-187 not being cancelled. 

  

CM 

No updates to status report. 

 

Production Processing Database/Automation 

Optimization team wants to meet with each subsystem over the next week to identify files that 

should be added to PRs and to discuss exit codes. 

   

Ordering Tool 

No updates to status report. 

 

FM5 

Dry run for NCT3 Part II scheduled for Mar. 21. 

  

SEC 

No updates to status report. 

 

Other Items 

None 

 

Meeting ended at 2:03 p. m. 


